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Park PM Comments and Questions: Answers and Comments:

FY 14/15 

Operating Bond 

Amount

FY 14/15 

Adjusted Bond 

Amount (Due from 

CarryFowards & Bar 

Adjustments)

Bond Implementation Plan  Improvement 

Description 
Work Completed

1ST BOND SALE (Page 1)

1

Adam Armijo

Martin Gabaldon
Completed ADA accessible sidewalk to 

community garden.

10,921.00$         8,668.00$           Community Garden COMPLETED 2/2015 - ADA sidewalk to garden, water 

hydrants to & parking lot grading, access drive to 

garden, reshape surroundings and acequia.

1

John Griego

Frank Archuleta

Is this project now closed or will 

maintenance or other expenses 

continue to be charged as with the 

2008 Bond? 

We have not established close-out 

procedures.  For all intents and 

purposes the Bond Implementation 

Plan has been completed.

111,394.00$       -$                    Resurface Basketball Courts, irrigation upgrade 

to existing system, ADA Playground update 

2

De Vargas West

Bryan Drypolcher

Recent completed expenditures for 

removing crusher fines and installing 

brick pavers around skate area.

 $      136,513.00  $      136,513.00 Lighting Upgrade, Finish skate feature

2

Patrick Smith

Martin Gabaldon

 What is the status of this project in 

view of the need for Archeological 

Review?  

PSA for Archeologic Review has been 

signed.  Project will proceed as 

described in Bond Implementation Plan

 $      160,539.00  $      160,539.00 ADA Parking Ramp, Irrigation System upgrade 2% Arch. clearance report in completion process. 

Submittal to ARC by May 19, first meeting agenda June 

04.

2

Water History

LeAnn S. Valdez

 What is the status of the project?  

What exactly is being done?  Were 

the funds repaid to the Water Fund? 

100% Design Drawings complete and 

plan review to be set up.  Contract 

Bidding to be advertised by end May.  

45K was reimbursed to water.

 $      189,802.00  $      189,802.00 Complete build renovation and interpretive 

Master Plan and reimbursement to the Water 

Fund for a design charrette.

3
Colonia Prisma

Mary MacDonald
Construction funding was increased 

by $60,000 from Park Impact Fees
Completed 3/15 except for umbrella 

shade removal

 $      273,025.00  $      273,025.00 Build new park

4

Herb Martinez

Frank Archuleta

 Is this project now closed or will 

maintenance or other expenses 

continue to be charged as with the 

2008 Bond? 

Completed approx. May 2014

 $        32,763.00  $                      -   New basketball hoops, resurface court, new 

fence 

4

Rancho Siringo

Jason Kluck

 Is this project now closed or will 

maintenance or other expenses 

continue to be charged as with the 

2008 Bond? 

Renovation Completed.  No 

programmed expenditures.

 $      163,815.00 1,768.00$           Complete renovation

4
Dancing Ground Phase II 

(Nava Ade South)
Mary MacDonald

RFP is being developed; to be 

advertised in May 2015
 $        54,605.00 54,605.00$         Design: Master Plan/Construction

Franklin Miles Jason Kluck  $        10,047.00  $        10,047.00 Skate park renovation
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FY 14/15 
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CarryFowards & Bar 

Adjustments)

Bond Implementation Plan  Improvement 

Description 
Work Completed

Ragle Park

Frank Archuleta / 

Martin Gabaldon

 In view of the increased expenditures 

of the basketball court  (from the 

proposed $75,000.00 to more than 

$250,000.00), we would like a 

detailed financial statement and 

explanation about this project.

We will work up a detailed financial 

statement for your review, upon your 

return.

 $      611,576.00  $      383,255.00 Skate park feature, basketball courts, and 

griddle with range hood complete. (Grease 

trap, walk through/equip. training req'd.)

Griddle/Fryer/Exhaust Hood installation COMPLETE 

3/15.

Design Phase I 500,000.00$       828,472.00$       Fee includes extensive constr. Phase services
Phase I Construction to be Complete, 

Summer 2015
5,000,000.00$   4,671,528.00$   Build Phase I 

Phase II Design RFP to be advertised in 

June, 2015

500,000.00$       Design Phase II

1st Sale TOTAL 2,255,000.00$   2,046,694.00$   

2ND BOND SALE (PAGE 2)

1
Cross of the Martyrs

Martin Gabaldon
Proposed Payroll 35%.  What exactly 

will be done at this project?  

Site survey. Determination Erosion 

Control through modest engineering 

and directed planting

17,474.00$         Erosion Control Planting
TBD - Possible previous Arch. clearance or monitoring 

done proir.

1
Thomas Macione

Martin Gabaldon
Proposed Payroll 32%

We still plan to install a drinking 

fountain, subject to available funding.

8,737.00$           Drinking Fountain TBD - Will probably require Arch. monitoring and hand 

digging if approved. 

3

Arroyo Sonrisa

Martin Gabaldon

Proposed Payroll 31%.  What exactly 

is planned for this project? 
Renovation of existing trail (with 

attention to Accessibility).  Renovation 

of existing rock wall. Introduction of 

native and adapted plant material.

 $        19,658.00 Landscape Upgrade Plans complete

3
Los Hermanos Rodriguez

Jason Kluck
Proposed Payroll 31%. $7,000.00 to 

install exercise stops?  The sidewalk is 

already there. 

Accessible surfacing and exercise 

equipment.  See John Dillon's take-off 

for labor cost.

 $        21,842.00 Walking Path with exercise stops Plans in routing

3

Los Milagros

Jason Kluck

Proposed Payroll 31%.  Los Milagros 

project is to install new playground 

equipment in the same spot that the 

old equipment is in.  This usually done 

by certified playground equipment 

installers.  Why is there a payroll of 

$20,000.00 for a project that will be 

implemented by contractors? 

Additional play structures as an 

extension of existing playground 

equipment. Demolition of a portion of 

existing headwall and extension of 

same.  Moving trees and shrubs from 

critical zones.  This work is completed.

 $        65,526.00 Playground equipment

3 Las Acequias IV Proposed Payroll 31%  $      163,815.00 Large open turf area ENN in Process

SWAN Park Mary MacDonald
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4

GCCC Park

Martin Gabaldon

Proposed Payroll 31%.  The proposed 

fence has already been built.   What 

decisions have been made about this 

project and funding? 

YTBD - Payroll is required for Parks and 

or Locals crews, inhouse planning, 

design and or administration.

 $        54,605.00 Chain link park fence, prairie dog

TBD

4

La Resolana

Martin Gabaldon

Proposed Payroll 31%.  There is 

already a bridge across the arroyo 

into La Resolana.  What decisions 

have been made about this project 

and its funding? 

YTBD - Payroll is required for Parks and 

or Locals crews, inhouse planning, 

design and or administration.

 $        98,289.00 Arroyo stabilization, new pedestrian bridge ENN in Process

4

Monica Lucero

Martin Gabaldon

Proposed Payroll 31%.  The proposed 

large shade structure has already 

been built.  What decisions have been 

made about this project and its 

funding?

YTBD - Payroll is required for Parks and 

or Locals crews, inhouse planning, 

design and or administration.

 $        60,066.00 Large shade structure, improve connectivity to 

arroyo chamiso, improve turf condition

In Planning/Scheduling

2ND BOND SALE (PAGE 3, CONTD.)

4

Escondido

Martin Gabaldon

Proposed Payroll 31%. In 2014, there 

were discussions about cancelling this 

project.  What decisions have been 

made about this project and its 

funding?

Drainage flows appear adequate.  

Volumetric and Topographic Surveys 

will provide a more accurate 

assessment.  Proposed aesthetic 

improvements including amenities.

21,842.00$         Improve existing drainage, park furniture Re-developing plans to improve retention/drainage 

area and provide park furniture. 

Franklin Miles

Jason Kluck

Currently in progress as per approved 

plans. (Conc. curb, plaza area, seating 

areas, shade area, skate feature repairs 

to be complete as warmer weather 

prevails)

 $      153,768.00 Skate park renovation

Salvador Perez

Jason Kluck

Proposed Payroll 31%
Recommend funds be BARed into WIP 

DESIGN and WIP CONSTRUCTION for 

contract design and construction.

 $      514,379.00 Playground, east parking lot, concession and 

restroom upgrades, irrigation and grass slope 

by multi-use field.

2nd Sale TOTAL 1,200,001.00$   


